State of California California State Transportation Agency
DEPARTMENT OF TRANSPORTATION

MEMORANDUM

To: CHAIR AND COMMISSIONERS CTC Meeting: December 6-7, 2023
CALIFORNIA TRANSPORTATION COMMISSION

From: STEVEN KECK, Chief Financial Officer
Reference Number: 3.2b., Information Item

Prepared By: Dee Lam, Chief
Division of Local Assistance

Subject: MONTHLY STATUS OF CONSTRUCTION CONTRACT AWARD FOR LOCAL
ASSISTANCE STIP PROGRAM PROJECTS, PER STIP GUIDELINES

SUMMARY:

The California Department of Transportation (Department) is presenting this item for information
purposes only. The item provides the status of locally-administered State Transportation
Improvement Program (STIP) projects that received a construction allocation in

Fiscal Year 2022-23 through 2023-24.

In 2022-23, the Commission allocated $60,785,000 to construct 24 locally-administered STIP
projects. As of November 2, 2023, 13 projects totaling $17,797,000 have been awarded. Three
projects have a concurrent time extension request on this month’s meeting agenda. The
remaining eight projects are scheduled to award by their deadlines, two of which have approved
time extensions.

In 2023-24, the Commission allocated $12,867,000 to construct 15 locally-administered STIP
projects. As of November 2, 2023, all 15 projects are scheduled to award by their deadline.

BACKGROUND:

Current STIP Guidelines require projects to be ready to proceed to construction within six
months of allocation. The policy also requires the Department to report to the Commission on
those projects that have not been awarded within four months of allocation.
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Fiscal Year 2022-23 Allocations

Number of
Number Voted Number of Projects
of Projects Number of Number of Projects Awarded
Projects (in Projects Projects Pending within 6
Month Allocated Voted 1000s) Awarded Lapse Award months*
August 2022 3 $10,973 2 0 1 2
October 2022 2 $5,252 2 0 0 2
December 2022 3 $4,224 2 0 1 2
January 2023 3 $1,525 3 0 0 3
March 2023 5 $7,692 4 0 1 4
May 2023 2 $6,327 0 0 2 0
June 2023 6 $24,792 0 0 6 0
Total 24 $60,785 13 0 11 13
Fiscal Year 2023-24 Allocations
Number of
Number Voted Number of Projects
of Projects Number of Number of Projects Awarded
Projects (in Projects Projects Pending within 6
Month Allocated Voted 1000s) Awarded Lapse Award months*
August 2023 14 $8,683 0 0 14 0
October 2023 1 $4,184 0 0 1 0
Total 15 $12,867 0 0 15 0

Attachment
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Dist-  Allocation  Award Allocation
Agency Name Project Title p . Amount Project Status
PPNO Date Deadline . ,
(in 1,000’s)
: A Concurrent Time
San 'F'ranC|sco . Extension was submitted for
Municipal _ Folsom Streetscape Project 4-2352 May-2023  Nov-2023 $3,043 the December 2023 CTC
Transportation Agency .
Meeting.
Tuolumne County ~ Mono Way Operational & 10-0235 May-2023  Nov-2023 §3,84 1Ne project will be awarded
Safety Improvements within the deadline.
Fort Bragg - Street The project will be awarded
City of Fort Bragg Rehabilitation 2022, Various 1-4758 Dec-2022 Dec-2023 $162 within the extended
Streets deadline.
. . Dunsmuir 2019 Road The project will be awarded
City of Dunsmuir Rehabilitation 2-2554  June-2023  Dec-2023 $217 within the deadline.
San Juan Ave Complete The project will be awarded
City of Citrus Heights  Streets Rehabilitation — 3-1808  June-2023  Dec-2023 $1,644 . Proj ;
within the deadline.
Phase 1
Sonoma County Southwest Boulevard The proiect will be awarded
Transportation Complete Streets 4-5156R  June-2023  Dec-2023 $2,285 . Proj .
. : within the deadline.
Authority Implementation
City of Vacaville Jepson Parkway Phase 1B 4-5301V  June-2023  Dec-2023 $9.206 1ne project will be awarded
within the deadline.
A Concurrent Time
City of San Jose West San Carlos Urban Village 4-9035N  June-2023  Dec-2023 $4.350 Extension was submitted for

Streetscape Improvements

the December 2023 CTC
Meeting.
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Dist-  Allocation  Award Allocation
Agency Name Project Title p - Amount Project Status
PPNO Date Deadline . ,
(in 1,000’s)
Bike Up & Down Uptown A Concurrent Time
San Diego Association (BUDU) — Connection Uptown i ) ) Extension was submitted for
of Governments San Diego to the Region by 11-1432 June-2023  Dec-2023 $7,000 the December 2023 CTC
Bike Meeting.
Contra Costa Iron Horse Trail Bike and The project will be awarded
Transportation . : 4-0242M  Aug-2022 Feb-2024 $9,200 within the extended
. Pedestrian Overcrossing .
Authority deadline.
City of Susanville South East Gateway Project 2-3492 Mar-2023 Feb-2024 $2,507 The.prOJect will .be awarded
within the deadline.
City of Crescent Front Street | to Play Street 1-1158 Aug-2023 Feb-2024 $315 The.prOJect wil .be awarded
within the deadline.
City of Lakeport Green Street Reconstruction 1-3214 Aug-2023 Feb-2024 $133 The.prOJect will pe awarded
within the deadline.
Nice Lucerne Cutoff Asphalt The project will be awarded
Lake County Rehabilitation 1-3215  Aug-2023  Feb-2024 $205 ithin the deadline.
City of Alturas West 8" Street Rehabilitation ~ 2-2584  Aug-2023  Feb-2024 $1,025 'he project will be awarded
within the deadline.
City of Alturas Court Street Phase 1 22501  Aug-2023  Feb-2024 $e60 | ne project will be awarded
within the deadline.
City of Dorris Hazen & Sly Street 22508 Aug-2023 Feb-2024 $337 The project will be awarded

Rehabilitation

within the deadline.
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Dist-  Allocation  Award Allocation
Agency Name Project Title p - Amount Project Status
PPNO Date Deadline . ,
(in 1,000’s)
City of Weed Lake Street Rehabilitation 2.2620  Aug-2023  Feb-2024 604 ' ne project will be awarded
within the deadline.
Biggs 2™ Street . .
. , ) . The project will be awarded
City of Biggs :?;;]cri/rcél\(/aéFr’needr(]atztnan 3-3201 Aug-2023 Feb-2024 $488 within the deadline.
41* Ave/Capitola Road The project will be awarded
City of Capitola Intersections and Roadway 5-3092 Aug-2023 Feb-2024 $227 'h'p r{ deadii
Rehabilitation within the deadline.
Council of San Benito ~ Seely Avenue Reconstruction The project will be awarded
County Governments  Project 53135 Aug-2023  Feb-2024 $124 ithin the deadline.
City of Thousand Oaks ~ancho Conejos Biotech Area 7 sqa8  p16.0023  Feb-2024 $1,593 |he project will be awarded
Sidewalk within the deadline.
City of Camarillo Road Rehabilitation Project 7-6017  Aug-2023  Feb-2024 gg35 ' he project will be awarded
within the deadline.
City of El Centro East Main The proiect will be awarded
City of EI Centro Street/Evan Hewes Highway 11-1516  Aug-2023  Feb-2024 $1,137 h.p r{ ool
Rehabilitation within the deadline.
Evan Hewes Highway
Imperial County Rehabilitation from Eastern 111517 Aug-2023 Feb-2024 $1.000 The project will be awarded

City of El Centro Limits to
Highway 111

within the deadline.
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. . Allocation
Agency Name Project Title FI,)F',SJ(S Allgc::(t;on D’::;?ge Amount Project Status
(in 1,000’s)
Alpine County Hot Springs Road 10-3115 Oct-2023 Apr-2024 $4.184 The project will be awarded

Reconstruction within the deadline.

Grand Total $55,855




